



STATE CENTER COMMUNITY COLLEGE DISTRICT

FRESNO CITY COLLEGE • REEDLEY COLLEGE • CLOVIS COMMUNITY COLLEGE
MADERA COMMUNITY COLLEGE CENTER • OAKHURST COMMUNITY COLLEGE CENTER

MEASURE C & E



"Fulfilling Commitments to the Community and Our Students."

BOARD OF TRUSTEES

John Leal, President
Bobby Kahn, Vice President
Eric Payne, Secretary

Miguel Arias
Richard M. Caglia

Deborah J. Ikeda
Ronald H. Nishinaka

CITIZENS' OVERSIGHT COMMITTEE

Donald Larson, Chairperson
Rene Nunez, Vice Chairperson

Juan Arambula
Debbie Darden
Janet DeWoody
Mike McNally

David Mendoza
Zuam Navarro
Donald Slade

BOND MEASURES C & E UPDATE

Bond Oversight Committee Meeting: June 22, 2017

Christine Miktarian, AVC, Business & Operations



MEASURE E* & C BOND PROJECTS

Fresno City College

- Fire & Police Academies*
- CTC Improvements*
- New West Fresno Campus
- Parking Expansion
- Math/Science Building

Reedley College

- Science (LFS) Expansion
- Ag Science Expansion
- Fine & Performing Arts Center

Clovis Community College

- Applied Technology facilities

Madera Community College Center

- CAM Expansion
- Academic Village Expansion

Oakhurst

- Site Exp. & Perm. Facilities

District wide Projects

- Technology, Infrastructure, Accessibility



December 2016:

- Request for Qualifications (RFQ): Architects List Approved
- RFQ: Environmental Consultant List
- RFQ: Program Manager Contract Award: Kitchell
- Three New Staff: Director of Capital Projects/Facilities, Construction Assistant/Coordinator, Office Assistant III

March 2017 - Architectural Contracts Awarded:

- FCC Planning: PMSM Architects
- Reedley College Science Expansion: Darden Architects
- Madera CAM Expansion: Teter Architects



FCC PLANNING PROGRESS

 Fresno City College
BEING GOOD NEIGHBORS:
SITE PLANNING AND VISIONING

Monday, May 22, 2017
5:30 – 7:30PM • OAB Room 251

Residents are encouraged to walk to campus, but parking will be relaxed in Lot K behind the OAB.

Please join Fresno City College for an interactive dialogue and planning session.

- Parking
- Community & Public Safety Strategies
- Math, Science & Engineering Building
- Police & Fire Facilities
- West Fresno Center
- Child Care Center
- Design Science High School

We need your input! Come share your vision.

Light refreshments served at 5:30PM
Planning begins at 5:45PM

Your insights, concerns and suggestions are important for our shared vision for a better future. Residents who are interested in participating in more in-depth conversations and community input will be asked to sign up for conversation groups.



- Four Workshops:
 - April 24-25; May 4; May 22 (Community Focus); June 2 (Exec Committee Focus)
- West Fresno Community Outreach: June 28
 - Educational Program Focus

Meeting Documents:

<http://bondmeasures.sccd.edu/fcc.html>



FCC PLANNING



Workshop #3 Community Tabletop Discussion

Different campus layouts provided for further input and discussion based on previous workshop input



OAKHURST – SITE SELECTION PROCESS

- Student Survey (prior to forum)
- Community Feedback Forum March 22
- Community Survey Released March 22
- Request for Land/Site Proposals
- Development of Site Priorities
 - Based on Surveys/Input Relative to Student and Community Needs
- Site Proposals Received (11), In Review



Design/Construction Est. Timeline:

- Planning/Design Stage: Complete Fall 2017
- DSA Submittal: Spring 2018
- Bidding Award: Summer 2018
- Construction: (9-12 mos.) Fall 2018 – Spring 2019
- Move-in: Summer 2019
- ***Estimated Occupancy: Fall 2019***



Design/Construction Est. Timeline:

- Planning/Design Stage: Complete late Fall 2017
- DSA Submittal: Spring-Summer 2018
- Bidding Award: Fall 2018
- Construction: (15-18 mos.) Spring 2019 through Spring 2020
- Move-in: Summer 2020
- ***Estimated Occupancy: Fall 2020***



UP NEXT

- **Madera Academic Village Expansion Design**
 - Architect Selection Process Fall 2017
 - Award Fall 2017
 - Begin Design Spring 2018
 - Bid/Award Spring 2019, Construction through 2020, Occupy 2021
- **Bring FCC Planning to Board of Trustees Fall 2017**
 - Allows Planning/Scheduling of FCC Projects
- **Oakhurst Site Selection**
 - Board Review/Approval Fall 2017
- **Prioritizing, Developing, Planning for Districtwide Projects (Infrastructure, Tech, Access)**



RECAP, STATUS OF PROJECTS

Fresno City College **(PLANNING)**

- Fire & Police Academies*
- CTC Improvements*
- New West Fresno Campus
- Parking Expansion
- Math/Science Building

Reedley College

- Science (LFS) Expansion
(DESIGN)
- Ag Science Expansion
(FOLLOWS SCIENCE)
- Fine & Performing Arts Center
(FUNDRAISING)

Clovis Community College

- Applied Technology facilities
(ADD'L STATE FUNDING REQ)

Madera Comm College Center

- CAM Expansion **(DESIGN)**
- Academic Village Expansion
(PRE-DESIGN)

Oakhurst

- Site Expansion & Permanent Facilities
(SITE SELECTION)

District wide Projects

- Technology, Infrastructure, Accessibility
(PRE-PLANNING/PRIORITIZATION)



QUESTIONS?



STATE CENTER COMMUNITY COLLEGE DISTRICT

FRESNO CITY COLLEGE • REEDLEY COLLEGE • CLOVIS COMMUNITY COLLEGE
MADERA COMMUNITY COLLEGE CENTER • OAKHURST COMMUNITY COLLEGE CENTER

MEASURE C & E



"Fulfilling Commitments to the Community and Our Students."

BOARD OF TRUSTEES

John Leal, President
Bobby Kahn, Vice President
Eric Payne, Secretary

Miguel Arias
Richard M. Caglia

Deborah J. Ikeda
Ronald H. Nishinaka

CITIZENS' OVERSIGHT COMMITTEE

Donald Larson, Chairperson
Rene Nunez, Vice Chairperson

Juan Arambula
Debbie Darden
Janet DeWoody
Mike McNally

David Mendoza
Zuam Navarro
Donald Slade

